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TOWN OF ARLINGTON
MINUTES OF THE PERMANENT TOWN BUILDING COMMITTEE MEETING

Date: April 15, 2025

Time: 1:30 PM

Location: Each of the Committee Members and the Guests Participated Utilizing the ZOOM
Videoconferencing Platform or by Phone Conference

Attendance: Allen Reedy, Bob Jefferson, John Maher, Mike Rademacher, Jim Feeney, Peter Martini
Absent: Facilities Rep - vacant , Brett Lambert, Paul Schlichtman
Guests: Adi Toledano - SPM  Dave Steeves, Jeff Alberti - Weston and Sampson

Chairperson Reedy called the meeting to order at 7:01 pm
TOWN YARD
Mr. Toledano reported no changes to logs, no change request and no invoices.

Mr. Steeves did a photo update showing the following:
Building D paint finishes, soil removal, final signage and culvert.

Mr. Steeves reported about the process and standing of the monetized punch list, soil removal
ongoing, DEP closeout documents and the culvert cover explanation. Option for culvert cover is a
new slab and waiting on engineering and pricing.

Mr. Maher requested a cost, timetable, and explanation of outside party involved.

Mr Steeves responded that all those items are in negotiations and waiting for additional information.

Mr Maher reported we are still waiting on response from IP. Mr Fiore has reported that he had sent
an email to Mr Sydney for additional back-up.

Mr Mabher questioned a direct claim from a subcontractor. It was reported that SPM attorney was
waiting a reply from Commodore.



Motion was made by Mr Maher, seconded by Mr Martini to approve the minutes of the PTBC
meeting of April 1, 2025 as presented. Motion passed 5-0-1. Mr Reedy abstaining.

Whereupon a motion was made by Mr. Jefferson seconded by Mr. Maher to adjourn at 7:47 PM and it
was unanimously voted.

NEXT MEETINGS - TUESDAY MAY 6, 2025 and MAY 20, 2025- 7:00 pm

Respectfully Submitted,
Robert Jefferson



