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Project: Arlington High School Contract For: New Construction 

Address: 869 Massachusetts Avenue, Arlington MA   Contract Date: June 26, 2019 

Owner:  Town of Arlington   

Address: 730 Massachusetts Avenue Arlington, MA 
02476 

Project ID:   

From: HMFH Architects, Inc To: Consigli Construction Co., 
Inc. 

Address: 130 Bishop Allen Drive, Cambridge MA 02139 Address: 72 Summer Street, Milford 
MA 

 

Change Order Total: $    78,625.60 

 

THE CONTRACT IS CHANGED AS FOLLOWS: 

Original Contract Sum was: $234,287,347.00 
Net change by previously authorized Change Order was: $    5,819,556.20 
Contract Sum prior to this Change Order was: $240,106,903.20 
Contract Sum will be (increased) (decreased) by Change Order in the amount of: $         78,625.60 
New Contract Sum including this Change Order will be: $240,185,528.80 
Contract Time will unchanged. 
Date of Substantial Completion as of the date of this Change Order therefore is: 02/14/2022 (Phase 1)                             

09/19/2023 (Phase 2)                          
02/14/2025 (Phase 3)                           
09/26/2025 (Final-Site) 

  
NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price, which have been 
authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which 
case a Change Order is executed to supersede the Construction Change Directive. 
NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER. 

 
 
 
 
 
 

   

Change Order (CO) 
NO: 62 

Date of Issuance: 20-October 2025 

Items included in this Change Order:  Cost: 

CR937/PR 046 – Concrete replacement due to scaling concrete. 
 
 

$                            78,625.60 
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Architect 

HMFH Architects, Inc. 
130 Bishop Allen Drive. 
Cambridge, MA 

  
 
 

BY (Signature) 
Arthur Duffy 

  
 10/21/25 

Date 
 

 
Owner’s Project Manager 

Skanska USA Building, Inc. 
101 Seaport Boulevard, Suite 200 
Boston, MA 02210 

  
 
 

BY (Signature) 
Jim Burrows 

  
 

Date 

 
Construction Manager 

Consigli Construction Co., Inc. 
72 Summer Street 
Milford, MA 01757 

  
 
 

BY (Signature) 
John LaMarre 

  
  

Date  

 

 
 Town Manager 

James Feeney 
 730 Massachusetts Avenue 
 Arlington MA, 02476 

  
 

BY (Signature) 
James Feeney 

  
 

Date 
 

 
  

  
  
  

  
 

BY (Signature) 
  

  
 

Date 

 
  

  
  
  

  
 

BY (Signature) 
  

  
 

Date  

 

Attachments: CR-936 

Distribution:   Owner – James Feeney 
                       

 Architect – Arthur Duffy, Lori Cowles 
                           HMFH Architects, Inc. 

 OPM – Jim Burrows, Sy Nguyen, 
    Hal Raymond  
                   Skanska USA Building, Inc. 

 Contractor – John LaMarre, Todd McCabe,  
               Chris Weber  
                              Consigli Construction Co., Inc.                             

 Field – Consigli Construction Co, Inc.  Other–    

 


