
Building Committee Minutes 7/17/2012
TOWN OF ARLINGTON

MINUTES
COMMITTEE MEETING

PERMANENT TOWN BUILDING COMMITTEE
Tuesday, July 17, 2012

PRESENT:        John Cole, Adam Chapdelaine, Mark Miano, Suzanne Robinson, Michael Boujoulian

ABSENT: Alan Reedy, Diane Johnson, Jeff Thielman 

Meeting was called to order at 7:00pm.

Community Safety Building:

John Cole has been speaking with Eric Ammondson, the project is moving forward and the contractor will be 
mobilizing next week on site. Adam Chapdelaine spoke about the HVAC issues. John Cole asked if we can amend 
current contract to do some work on this using emergency funds.

A letter certifying the Highland Fire Station as LEED Silver has been received by Donham & Sweeney. The PTBC will 
work with the fire department to schedule a ceremony and insure that the LEED plaque is placed in the building.

The one year walk through for Highland Fire Station has been scheduled.

The following invoices have been approved:

        Donham & Sweeney                #11              $800.00
        Ammondson Architects            #2183            $11,381.94
        Restoration Services            #5391            $360.00

Minutes approved for June 5, 2012 meeting.

Meeting adjourned at 8:10pm.

Respectfully submitted,
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Adam Chapdelaine
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