
Building Committee Minutes 5/17/2011

TOWN OF ARLINGTON
MINUTES

COMMITTEE MEETING
PERMANENT TOWN BUILDING COMMITTEE

Tuesday, May 17, 2011

PRESENT:        Robert Jefferson, Bill Shea, Mark Miano, John Cole, Suzanne Robinson, Adam Chapdelaine

ABSENT: Jeff Thielman, Rob Juusola, Michael Boujoulian

Guests:         Jeff Shaw - Donham & Sweeney
                Jay Farquharson - Castagna Construction 
                Bonne DeSousa – Turowski2 Architecture 

Meeting was called to order at 7:00 PM

HIGHLAND STATION

There was a lengthly discussion on the occupancy of the Highland Station. Committee was led to believe that it would 
be completed by the end of June. Castagna presented his position on weather delays and change orders and that 
extended the time of the job. The Committee voted to accept July 22, 2011 as a completion date, any days after that 
Castagna would be charged a $500 a day pentalty. The motioned passed 4-2. The requirements for LEED mean that 
 the station will have to be unoccupied for 2 weeks while VOC are removed from the building.

STRATTON SCHOOL

Due to the relocation of the Thompson School students to the Stratton, there are additional electrical outlets required. 
The Committee voted for $3,000 for professional services from T2 Turowski.

The following invoices were approved:

Community Safety

Chapman #9                              $41,637.60
Change order                            $  2,508.00
Ammondson #2070                 $     732.18
Ammondson #2071                 $     359.77

Highland Fire Station

Castagna #10                            $391,438.89
W W Grainger                            $       199.58
Whalley Computer                                $    3,072.00
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Briggs                                  $         40.00
Carrot Top                                      $    1,211.65
Carrot Top                                      $      430.00
EnviroSafe #7042                                $   1,000.00
EnviroSafe #7011                                $      500.00
Donham & Sweeney #22                    $   7,497.00

Central Fire Station

Castagna #10                            $195,061.98
Donham & Sweeney #18                    $    2,182.46

Change Orders

Castagna #32                            $   4,140.00    Highland
Castagna #33                            $      814.00   Highland
Castagna #34                            $      864.00   Highland
Castagna #35                            $ 14,225.00     Highland
Castagna #36                            $      463.00   Central

Stratton School

Federal Construction final payment Phase 1      $9,483.00
Unicon                                                  $120,820.05
Turowski2 #12                                           $    5,469.29

Donham & Sweeney notes:

Contractor updated the committee on schedule and progress at both buildings.

Turowski2 notes:

Stratton Elementary School Improvements Phase 1

Generator 
It was determined that responsibility for generator retest due to insulation and fan wiring was shared between school 
and Electrical Contractor. Costs for retest will be shared. 
Final Application for Payment 
Final Application for Payment in the amount of $9,483.00 was approved pending the successful completion of the 
generator test. 

Stratton Elementary School Improvements Phase 2 

Status 
Unicon Project manager is taking over day to day responsibilities for the project. 
Schedule of Values - Approved 
Schedule – Anticipated next week 
Storefront Submittal – Anticipated in the coming days 
Proposal Requests 
HVAC: piping routing and equipment coordination: related changes 
Boiler and pump relocation potential credit (PR #1) 
Fin tube size reduction potential credit (PR #3) 
Fin tube elimination/adds credit/add (PR #3) 
New pipe covers/reuse existing pipe covers (PR #3) 
Piping rerouting/exposed piping (PR #3) 
Clean/ reinstall louvers in lieu of new potential credit (PR #2) 
After school program room revisions credit/add TBD 
Heating equipment in corridors Potential add (PR #3) 
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Revisions at Room 27/27A (PR to be issued) 
Brick veneer Stabilization 
Simpson Heli-Ties Add. (PR #04) 
Electric / Data for lower level Classrooms Add . (PR to be issued) 

Application for Payment No. 1 was approved in the amount of $120,823.05

Meeting minutes approved, 4/11/11, 4/19/11 and 5/3/11.

Adjourned at 9:30 PM

Respectfully submitted,

Bill Shea
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