
Building Committee Minutes 11/15/2011

TOWN OF ARLINGTON
MINUTES

COMMITTEE MEETING
PERMANENT TOWN BUILDING COMMITTEE

Tuesday, November 15, 2011

PRESENT:        John Cole Robert Jefferson, Bill Shea, Adam Chapdelaine, Mark Miano, Suzanne Robinson

ABSENT: Jeff Thielman, Michael Boujoulian

Guest:  Eric Ammondson - Ammondson Architects
                Bonne DeSousa – Turowski2 Architecture 
                Capt. Flynn – Community Safety
                Capt. Flaherty – Community Safety

Meeting was called to order at 7:30PM.

Stratton School

Bonne DeSousa gave an update of the project. There was still work to be done on all of the windows and the new 
store fronts. These are contracted for and on schedule.

Community Safety

Mr. Ammondson gave an update on his progress and the construction documents are 95% complete. We are still 
shooting for a construction start of 5/10/12. The committee reviewed the maintenance agreement between the Town 
and the Housing Authority for the ongoing up keep of the terrace and pergola. The committee unanimously supported 
the Town in signing the agreement.

Ammondson Notes

1. Mr. Ammondson gave an update on the status of the project. Construction Documents (drawings and specifications) 
are in progress and are expected to be essentially completed by the end of December.  The PTBC requested that 
Ammondson provide the 95% CD cost estimate by 12/20/11 and have bids received and reviewed by April 12, 2012.

2. Construction Phasing. We provided updated phasing plans dated 10/18/11 and a construction schedule, dated 
11/15/11. The phasing concept was accepted. The schedule needs to be revised to show a 5/10/12 construction start. 
 Ammondson to update schedule and provide to J. Cole via email.

3. Project Budget. Mr. Ammondson presented the Town's project budget worksheet dated 10/18/11. The project 
budget was increased from $2,479,834 to $2,621,397 based upon the final DD estimate and the inclusion of furniture 
rental in the budget.

4. Operable windows. Mr. Ammondson presented a drawing showing operable windows (awnings) at the lower portion 
of all second floor windows including the areas with sloped glazing. The operable panels are approximately 18" high 
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and replace the existing 4" high ventilator panels.  The manufacturer expects the operable windows to be a no cost 
change over the ventilator panels. The operable window scheme was accepted.

5. Higher thermal performance glazing systems. Mr. Ammondson noted that triple glazing is not an option for the 
windows or the curtain wall. The proposed glazing systems meet the requirements of the IEBC (Energy Code).  Using 
higher performance frames for windows and curtain wall will provide increased thermal performance of approximately 
8%.  The estimated cost increase for this is $15,000.  It was agreed to have the higher performance system used as 
the base system for the cost estimate. It was noted that the project must be within budget. As an existing building not 
undergoing a "major renovation" it is not anticipated that the project will be subject to the requirement of the Stretch 
Energy Code.

6.  Existing joints adjacent to Cusack Terrace. Mr. Ammondson confirmed that the AHA is unaware of any leakage in 
areas adjoining the ACSB. The sealant in these joints will be replaced but no work is planned for any vertical 
construction abutting Cusack Terrace. Horizontal expansion joints will be added along the roof level between Cusack 
Terrace and the ACSB.

7.  Construction easement. The PTBC was unaware of any construction easement for Phase 1 work on Cusack 
Terrace.  Mr. Ammondson to follow up with Town Counsel.

8. Plaza maintenance.  The Town provided a draft Maintenance Agreement between the Town and the AHA.  The 
agreement has not been signed. Mr. Ammondson will follow up with the AHA to make them aware of outstanding 
maintenance issues.

9. Next meeting. Mr. Ammondson to attend the 12/20/11 PTBC meeting and present the 95% CD cost estimate at that 
time.

Invoices approved

        Stratton

                Unicon $145,821.45

Fire Station

                PMA $255.00
                PMA $6,528.00
                Donham & Sweeney $1,350.00
                East Coast Fire & Ventilation $325.00

        Community Safety

                Ammondson $41,914.82

Adjourned at 8:45 PM

Respectfully submitted,

Bill Shea
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