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Town of Arlington, Massachusetts
730 Massachusetts Ave., Arlington, MA 02476
Phone: 781-316-3000

webmaster@town.arlington.ma.us

Building Committee Minutes 2/2/2010

TOWN OF ARLINGTON
MINUTES
COMMITTEE MEETING
PERMANENT TOWN BUILDING COMMITTEE
Tuesday February 2, 2010

PRESENT: John Cole, William Shea, Robert Jefferson, Michael Boujoulian, Rob Juusola, Suzanne Robinson, Mark
Miano, Jeff Thielman

ABSENT: Brian Sullivan

GUEST: Diane Johnson - School
Kathleen Bodie - School
Kevin Nigro - PMA

The meeting was called to order at 7:30 p.m.

Highland and Central Station

The committee reviewed further developed plans by the architect, continued the discussion on LEED specifications.
Chief Jefferson continued to explore temporary facilities for the Highland Station.

Stratton School

Diane Johnson distributed cost estimates and funding requirements for a three year construction program. Rob
Juusola agreed to develop architectural RFQ to be advertised in the central register, he was coordinating with the
purchasing agent.

The following invoices were approved:
Carell # 2005-08-0017 $ 1,854.83

Donham & Sweeney # 3 $ 18,795.94
Central Station Phase 2

Donham & Sweeney # 7 $ 38.47
Highland Phase 2

Allen & Major #17286 $ 328.86
Highland Station
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PMA #03304 - 9 $ 771.40

Below are the notes of Donham & Sweeney:

. D&S updated the Committee on the status of the front end specification language. Juliana Rice [Town Counsel]
and Jim Peloquin, Special Counsel have given comments to D&S to incorporate into the specification. The Committee
decided to make the following adjustments in the language: liquidated damages to be set at $500/day, contractor
markups to be set at 5 and 10% and the Committee agreed that services to be provided by the owner will include
testing, alv, tel/data, security and furnishings.

. The Committee voted to pursue the high efficiency boiler option.

. Committee requested that the engineers tighten up their heating input numbers and provide a letter describing
the proposed system, the calculated total heat loss and the proposed input btu’s and the rationale for their
proposed solution.

. D&S stated that they are proceeding with revisions to the design for the infiltration system after the Conservation
Commission issued its Order of Conditions.

. D&S notified the Committee that the recent testing of soil under the fire station indicated a presence of lead that
is above reporting limits. K. Nigro to organize conference call with Town Manager, D&S and consultant to
officially notify the Town of their statutory obligation and to explain the Town’s options. S. Robinson noted
that the presence of lead may qualify the site as a brown field and thus may allow the project to attempt an additional
LEED point.

. D&S to discuss the following LEED items with M. Miano & S. Robinson:
Commissioning specifications
Owners Project Requirements (OPR) document
Review of D&S specifications for LEED compatibility
Draft of engineers Basis of Design

. K. Nigro & B. Jefferson to continue to develop pricing on the temporary building location for limited excavation
involving LSP.

. D&S to coordinate with B. Jefferson and K. Nigro for review of 100% complete plans and specs. Date tentatively
set as 2/16/2010.

. B. Jefferson noted that the Special Town Meeting was set for 5/10/2010.

. D&S to modify their documents to specify Notifier fire alarm systems, as it is the Town’s standard.

Minutes from 1/19/10 were received.

Adjourned at 9:30pm.

Respectfully submitted,

Bill Shea
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