
Building Committee Minutes 12/21/2010
TOWN OF ARLINGTON

MINUTES
COMMITTEE MEETING

PERMANENT TOWN BUILDING COMMITTEE
Tuesday, December 21, 2010

PRESENT:  John Cole, Robert Jefferson, Suzanne Robinson, Bill Shea, Michael Boujoulian

ABSENT: Brian Sullivan, Mark Miano, Rob Juusola, Jeff Thielman 

Guest:  Ammondson Architects - S. Bodner
                Ammondson Architects - Eric Ammondson
                Simpson Gumper - G. Doelp
                Arlington Police Dept. - Captain Flynn

Meeting was called to order at 7:30 p.m.

Stratton School

Committee approved an invoice from Fuss & O’Neill Environmental Company for testing to determine if PCB’s are in 
the window caulking. The committee voted to have Turowski Architects proceed to 100% bid documents. John Cole 
and Mike Boujoulian are delegated to negotiate a price for the design of the curtain walls.

Highland Fire Station

Committee approved the following:

Change order #19 for $9,993.50, to upgrade the cupola.
Change order #20 $11,288.00, this covered extra wiring and conduit for the fire alarm system.

Community Safety 

Committee voted to increase the time to complete the weather proofing project until Feb 4, 2011.

The committee approved the following:

Change order #13, $4,590.00 for painting and electrical work in the gun storage area. Change order #15 $992.00, to 
test clean a section of the garage roof.

Notes from Ammondson Architects:
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Phase 1

1. E. Ammondson distributed copies of Chapman's 12/21/10 schedule and site logistics plan.  Due to delay of delivery 
of the pergola timbers, Chapman has requested a time extension until 2/4/10. Chapman is providing temporary heat to 
areas of waterproofing still being completed.  With the exception of the pergolas, the balance of the project should be 
substantially complete by the end of the first week of January.

2. Change Orders. The PTBC took the following actions on change orders:
CO 13 shooting stalls painting and electrical work. Approved in amount of $4,590
CO 14 added electrical outlet on plaza. This is being performed as T& M and is estimated NTE $1,600. No action 
taken.
CO 15 chemical cleaning of garage ceiling and walls. This is a per diem rate of $992 to remove stains from prior 
leakage. Approved for one day; work to be reviewed by Ammondson.
CO 16 credit for sealing of pergolas.  No action taken. The PTBC wants Chapman to perform this work.
CO 17 contract time extension.  Approved to 2/4/11 with no increase in contract sum.

3. Review of construction issue regarding installation of PVC drainage pipes in below ground planters. The planters 
have already been filled with soil and plant material.  Ammondson and SGH gave an overview of a construction 
discrepancy between the SGH details and the actual installation.  SGH noted that Chapman agreed to provide a 
$3,000 credit and extend their warranty in case there is any soil seepage into the drainage pipes.  SGH noted there is 
no concern over waterproofing of these areas and that several tests have not shown any evidence of soil seepage into 
the pipes. The PTBC directed SGH to have Chapman remove plantings and soil as necessary and to install the 
components as per SGH's detail.
Phase 2

1.  E. Ammondson gave an overview of the Schematic Design draft report. The PTBC requested the four phases be 
renamed to 2a, 2b, 2c and 2d. Ammondson to revise the executive summary to make it a stand alone document for 
distribution to the Capital Planning Committee. There needs to be a comparison of the findings and budget from the 
2006 study and the differences in this report. The budget needs to be revised to include an owner's cost of 6% for soft 
costs.

2. M. Boujoulian suggested removing the Kalwall skylight and curtainwall in the atrium and infilling these areas with 
lesser cost materials in order to reduce the Phase 2a project cost. It was agreed that this sort of redesign was beyond 
the scope of this project. We reviewed the scope of Phase 2a (exterior envelope repairs).  It was agreed that 
Ammondson should add more information to the report summary to help give an understanding of the need for the 
exterior envelope repairs.  Ammondson to revise the report and issue it in time for the 1/4/11 PTBC meeting.

Stratton School Phase 2 

Cost estimate Daedelus Projects 60% Cost Estimate based on Dec 6 Set was presented 
Scenario Construction $ Project $ 
A)-Base bid + all additional items 1,670,055 2,040,126 
B)- Exclude Alternates 4,5,6, 1,562,360 1,932,301 
C)- Exclude Alternates 1,2,3,4,5,6 1,332,556 1,702,627 
These numbers include T2 allowances for upgrades for condensing boiler and interior storm windows if windows are 
not replaced, as well as limited PCB remediation. (No allowances for PCB’s in soils or adjacent materials. Scenario C 
is within the appropriation if there are no Substantial Additional Costs associated with PCB’s and if an additional 
$200,000 appropriation is passed in a Spring Town Meeting. 
Alternates: T2 prepared a list of alternates shown on the 60% Design Spreadsheet for consideration in order to ensure 
that the bid package meets budget requirements. The exact order of Alternates will be decided at an upcoming 
meeting. 
PCB’s: Air quality testing and Source testing was completed at the Stratton School. There are no air quality issues. 
PCB’s above 50PPM were detected in caulk associated with 1966 windows (41 of 107 windows), but not in caulk 
associated with 1960’s windows. Trace amounts and amounts below 50ppm but above 1ppm were also detected. 
Before cost estimates can be prepared additional testing is required. EnviroScience is finalizing report but has 
submitted a proposal for further testing and abatement planning consistent with EPA requirements. EPA must be 
notified of PCBs above 50ppm and approve the abatement plan. Enviro Science proposes to sample over Christmas, 
develop “typical” specification for bid and EPA submission. If EPA requires amendments they can be executed by 
addendum or Change order depending on timing. 
Boiler: T2 and GGD had a conference call with Suzanne Greene December 13. Notes are attached. Since Arlington is 
going to the Stretch Code the boiler can not be the Patterson Kelly thermific per earlier budget meetings. Suzanne and 
Bill will submit formal review comments by remain (copy to d_hippolito@g-g-d.com) MSBA Reimbursement: Diane 
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Johnson, Peter Turowski and Bonne DeSousa had a conference call with Bill Cross of MSBA on Dec 10. Submission 
process is underway. Expenses associated with Hazardous materials can be reimbursed. 
Stratton Elementary School Improvements Phase1 
Changeover for electric service to occur December 27 
BD has received copy of signed roof warranty and has forwarded to Mark Miano for review/acceptance 
December Application for Payment will seek release of some or most retainage 
Subsequent to the meeting an unforseen condition was raised by the electrical contractor. T2 anticipates a PCO to be 
delivered in the next days 
Action Items 

1. Authorization to Proceed to 100% and bidding was approved 
2. Order of Alternates will be determined at next meeting. 
3. Phase 1 Change Order was initialed 
4. Additional services for PCB testing was authorized in the amount of 
5. Additional services for curtain wall design and CA were approved pending approval of additional services proposal 
to be reviewed by John Cole and ______ Peter Turowski to provide proposal. 

Minutes approved for 12/14/10.

Adjourned at 10:15 p.m.

Respectfully submitted,
Bill Shea
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