
Building Committee Minutes 01/16/2007

PRESENT:        William Shea, Vice Chair
        Mark Miano
        Robert Juusola
        Marty Thrope
        Brian Sullivan

        Suzanne Robinson

ABSENT: Sue Mazzarella
        John Cole, Chair
        Charles Stretton

PARTICIPANTS:   Meg Westar, The Carell Group
        Kevin Nigro, PMA Consultants
        Carl Franceschi, DRA Architects

Meeting was called to order at 7:35 p.m.

DALLIN SCHOOL CLOSEOUT
Carl Franceschi presented comments regarding his walkthrough to determine which punchlist items were completed. 
 The attached closeout issues were discussed.  His recommendation to receive $9935 in credits was accepted by the 
committee.  The masonry control joint for an additional $3079 will be included in the final change order.  The play area 
gate will be modified by Mark Miano, and the invoice paid by the PTBC.  There were two warranty issues.  The first 
was the playground resurfacing which Carl states that he has a letter from a qualified contractor to finish this 
resurfacing in the spring.  Second, the drywall corner beams around all the windows of the building have to be cut 
back and a caulking installed to prevent further deterioration.  It is our hope to get this drywall issue corrected before 
we release final payment to Castagna.  
A letter to Castagna Construction responding to his requests for additional payments was reviewed.  This letter was 
prepared by John Maher with the help of Jim Peloquin.   A copy of the letter is attached to these minutes.  There is still 
a direct payment claim from GMC.  This will be resolved in our final payment to Castagna.

PARK CIRCLE FIRE STATION UPDATE
Meg Westar  and  Kevin Nigro presented the current status of the Fire Station rebuild.  Both expressed disappointment 
at the speed of the construction.  There are a few issues regarding start date and additional charges from Elizabeth 
Contracting.  The Committee recommended that John Cole, Kevin Nigro and Brian Sullivan meet to resolve these 
issues.
The following invoices were submitted and improved.

                                Date            Invoice #               Amount
The Carell Group                09/01/2006      2006-0699               $ 6,183.33
The Carell Group                11/21/2006      2006-0010               $ 5,792.07
PMA Consultants         01/10/2007      02821-7         $ 2,629.50
Waste Management        12/01/2006      1000910-0209-5  $    130.00
Briggs Engineering      11/25/2006      33071                   $    290.30
Briggs Engineering      12/02/2006      33192                   $    167.80
Briggs Engineering      12/09/2006      33319                   $    457.80
Briggs Engineering      12/16/2006      33403                   $    405.60
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An invoice from Progressive Communications regarding a power surge was tabled and Bill Shea will seek more 
information.

SCHOOL FACILITIES WORKING GROUP
There was a discussion concerning the cost to obtain new pricing for the Thompson School project.
Rob Juusola had contacted  Design Partnership Archictects, and he received an estimate of $30,000.  The committee 
wanted a further breakdown of this estimate.  Rob Juusola hopes to bring this to the next meeting.
Meeting adjourned at 9:00 p.m.

Respectfully submitted,

Bill Shea

Town Hall: 730 Massachusetts Ave., Arlington, MA 02476
Phone: 781-316-3000 ~~ webmaster@town.arlington.ma.us

Hours: Mon.-Wed. 8 a.m. to 4 p.m.; Thurs. 8 a.m. to 7 p.m.; Fri. 8 a.m. to noon
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