
Building Committee Minutes 03/20/2007
PRESENT:  John Cole, Chair, William Shea, Vice Chair, Mark Miano, Suzanne Robinson, Marty Thrope

ABSENT:  Robert Juusola, Sue Mazzarella, Charles Stretton, Brian Sullivan

PARTICIPANTS:   Greg Carell, Kevin Nigro
Meeting was called to order at 7:30 p.m.

DALLIN SCHOOL CLOSEOUT
The Committee discussed the final payment from Castagna Construction in the amount of $41,411.  There was no 
action taken on this due to the following continued deficiencies at the Dallin School:
1.      Retaining wall repair—previous fix by general contractor was not according to DRA documents and has already 
failed.
2.      Handicap ramp—areas that were ground down and resurfaced to meet cross slope requirements have spalled.
3.      Two HVAC ceiling units which were on the punch list have not been fixed.
4.      Heat  controls in library and conference room are still not working.
5.      Resurfacing of rubberized surface at playground
6.      Repair of drywall at window jambs (possible warranty item).

Two  invoices from DRA were unanimously approved for construction administration $1016.15 and $3049.15.  An 
invoice from Conn, Kavanaugh for $106 for services regarding the GCA contract direct payment claim was 
unanimously approved.
There was an additional invoice from DRA for $2,968.90   This was for services provided by their Landscape Engineer 
to correct the passageway between the Dallin School and Florence Playground.  The design was not handicap 
acceptable.  Although there design was to correct an original deficiency, we were unable to use their design and the 
ramp was constructed according to DPW (John Sanchez, Director) direction.  A motion was made not to pay this 
invoice.

THOMPSON SCHOOL

The committee approved having a colored rendering of the Thompson School.  This rendering will be done by Design 
Partnership of Cambridge, the architect for the school.  This rendering will be available to be displayed at Town 
Meeting.  

PARK CIRCLE FIRE STATION UPDATE

There was a general discussion regarding the progress on the Park Circle Fire Station.  Everyone agrees that the 
winter is behind us and the temporary winter envelope will be removed and we will see the progress.   Elizabeth 
Contracting presented a schedule for the next four weeks of work to be accomplished and they are still confident that 
the building will be done on time.  Letter from Elizabeth Contracting is attached.

Meeting adjourned at 9:15 p.m.

Respectfully submitted,

Bill Shea
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