
TOWN OF ARLINGTON 
MINUTES 

COMMITTEE MEETING 
PERMANENT TOWN BUILDING COMMITTEE 

Tuesday, April 29, 2014 
 

PRESENT: Adam Chapdelaine, Robert Jefferson, Michael Boujoulian Bill Hayner, Allen 
Reedy, 

 
ABSENT: Suzanne Robinson, John Maher, John Cole, Mark Miano 
 

GUESTS: Burt Barachowitz, PMA 
   

Meeting was called to order at 7:30PM 
 
Central Fire Station  
 

 
1. Burt Barachowitz noted that the successful Abatement bidder is Northeast Surface 
Maintenance. Their references have been checked and they are considered acceptable. Chief 
Jefferson discussed funding for this work in advance of a contract being drawn up. He has also 
reached out to Vertex to do monitoring and prepare a final report in accordance with LEED 
requirements. Work is scheduled to begin on or about June 9.  

 

2. A memorandum from Town Counsel Douglas Heim was distributed. The memorandum 
discusses masonry repairs made to the Central Fire Station. The issue was discussed and The 
Committee moved to have PMA make contact with Fernandes Masonry to discuss the Central 
Fire Station repointing issue prior to any action being taken on (repointing) Alternate No. 1 to the 
Masonry Filed Sub-Bids.  

 
3. Burt Barachowitz distributed a memorandum from Jeff Shaw summarizing the recent ACFS 
Sub-Bid results. A discussion of the results ensued after which the Committee moved as 
follows:  

 

To accept the Sub-bids with a proviso that there have been no further bid withdrawals. 
Final resolution of Masonry Sub-Bids are pending discussions with Fernandes Masonry. 
The Alternate will be either accepted or tabled after receipt of the General Bids on May 8, 
2014.  

 

To inform Bidders that Robert W. Irvine & Sons have withdrawn their Plumbing Filed Sub-
Bid.  

 
To direct Bidders to carry the scope for Waterproofing, damproofing and Sealants in their  
bids as there were no Sub-Bids filed for that effort.  

 
4. The next APTBC meeting is scheduled for Tues. May 6. As General Bids are due for the 
Central Fire Station on Thurs., May 8, 2014, there was a discussion as to when there should be 
a meeting to discuss the bid results. As Town Meeting is scheduled for May 12 a decision will be 
made by The committee as to when this meeting should be scheduled.  
 
Subject to no further withdrawals 



 
Approved - Accept bids 
Approved - Include waterproofing as addendum 
Approved - Notify Irvine’s withdrawal 
 
Community Safety Building 
 
Adam Chapdelaine described recent settlement discussions with WES and Eric’s email in 
regard to the west curtainwall was discussed.  The committee is awaiting word on scheduling 
water test. 
 
The PTBC discussed landscaping issues – wants to confirm completion.  There are also 
remaining issues with sidewalk level. 
 
 
Stratton School 
 
Solicited bids for feasibility study and there were 6 responses: 
 
Arrow Street 
DBA 
T2 
Habib 
CSX 
Tape & Associates 
 
Meeting adjourned at 8:15pm 
 
Respectfully submitted, 
 
Adam W. Chapdelaine 


