
TOWN OF ARLINGTON 
MINUTES 

COMMITTEE MEETING 
PERMANENT TOWN BUILDING COMMITTEE 

Tuesday, May 20, 2014 
 

PRESENT: Adam Chapdelaine, Robert Jefferson, John Maher, John Cole, Bill Hayner, Allen 
Reedy, Mark Miano 

 
 
ABSENT: Michael Boujoulian, Suzanne Robinson  
 

GUESTS: Jeff Shaw - Donham & Sweeney 
Burt Barachowitz - PMA 

   
Meeting was called to order at 7:30 p.m. 
 
Central Fire Station  
 
D&S and PMA updated the committee on the reference checking of the 2 lowest General 
Bidders. 
 
PTBC voted to accept the Deduct Alternate, eliminating the tower repointing from the project. 
 
PTBC voted to accept the bid of Boston Building & Bridge (BB&B) as the lowest responsible and 
eligible bidder inclusive of the Deduct Alternate. 
 
D&S will contact BB&B to request that they attend a PTBC meeting in June prior to the start of 
construction. D&S will also obtain contact information for the Owner of BB&B for John Cole. 
 
Tower Leak Study 
PMA reported that a meeting will be held next Tuesday morning with Fernandes masonry to 
review the remedial work to the Tower. Fernandes has obtained a consultant and plans to test 
3-4 areas of the tower. 
 
D&S was directed to prepare a preferred strategy for the testing and repair process and present 
this at the meeting. 
 
Site Drainage 
Chief Jefferson reported that he will meet with DPW and others to review the work to correct the 
existing trench drainage at the bottom of the ramp. 
 
D&S reported that if the Town does not do the work themselves it would require hiring the 
engineer to design a solution and submitting it to the contractor for a change proposal. 
 

Abatement 
Chief Jefferson notified the PTBC that a contract agreement was reached with the 
Abatement inspection company. 
 
Abatement will begin 9 June. 
 
 



LEED 
D&S reported that all the design team credits were complete and loaded to the LEED 
website. 
 
D&S to reach out to S Robinson to inquire about the information for the Thermal 
Comfort Verification and Green Cleaning credits. 
 
The OPR has been completed. 
 
Motion to accept Deduct - Approved 
Motion to choose low bidder - Boston B & B - Approved 
 
Make sure proper notification goes out. 
BBB - Ownership Management, PM invited to next PTBC Meeting 
 
Community Safety Building 
Eric Ammondson is ready to issue punchlist 
2 remaining issues: 
 

 Curtainwall testing 

 Strip window operators 
 
Adam Chapdelaine will make follow up call to Ken Vogel to prompt action on 2 outstanding 
items. 
 
Invoices Approved 
 
Vertex     $920.00 
Gate House Media   $177.28 
Donham & Sweeney #5 $12,647.00 
 
 
Meeting adjourned at 8:20 p.m. 
 
Respectfully submitted, 
 
Adam W. Chapdelaine 


