
 

 

TOWN OF ARLINGTON 

 

MINUTES OF THE PERMANENT TOWN  

BUILDING COMMITTEE MEETING 

 

TUESDAY, DECEMBER 9, 2014 

 

Location: Town Hall Annex, Second Floor 

Present: John Cole, Chairman 

  Adam Chapdelaine 

  John Maher 

  Alan Reedy 

  Mark Miano 

Absent: Bill Hayner 

  Mike Boujoulian 

  Suzanne Robinson 

   

 

Chairman Cole called the meeting to order at 7:30 PM. 

 

COMMUNITY SAFETY BUILDING 

 

1. West Curtainwall. 

 The Chairman gave a summary of the progress over the past week.  He stated that last 

Wednesday the Arlington Fire Department performed water testing over the west curtainwall for 

approximately15 minutes.  There was no leakage observed at the curtainwall.  A small leak was 

observed at the floor level of the entry doors in the vestibule.  There is an open floor penetration 

here, and it appears the door threshold may not be properly sealed to the concrete. 

 

2. Application for Payment.  

 The Town received WES’s Application for Payment #17 on December 2, 2014.  This 

application is for 100% of the contract amount including all retainage.  The Chairman reported 

that he and Mr. Ammondson reviewed the application and agreed that in lieu of a punch list and 

a Substantial Completion Certificate from WES, the Committee would deduct amounts from 

certain line items for uncompleted or unsatisfactory work.  Mr. Ammondson had prepared a 

punch list reflecting these items.  The proposed retainage items are as follows: 

  

Item 180, Aluminum Entrances and Storefront, $4,000 for warranty and as-built shop drawings. 

Item 200, Glass Entrances, $2,000 for repairs to threshold and sealing floor opening. 

Item 220, Aluminum curtainwall, $4,500 for warranty and as-built shop drawings. 

Item 320, Waterproofing, $3,000 for warranty. 

Item 330, Roofing and Metal Flashing, $12,900 for warranty and repairs to the south jamb at the 

west curtainwall. 

The total proposed retainage withheld is $26,400. 



 

2 
 

 

The Chairman discussed ways to bring the Community Safety Building project to closure.  After 

discussion amongst the Committee members, a motion was made by Maher, seconded by 

Chapdelaine, to go into Executive Session to discuss the matter since the discussion of same in 

Open Session would have a detrimental effect on the Town’s pending litigation position and the 

Committee would reconvene only for the purpose of adjournment.  The motion was unanimously 

voted after each member had been individually polled. 

 

After the Executive Session a motion was made by Chapdelaine, seconded by Maher, to adjourn 

at 8:15 PM, and it was voted unanimously.   

 

       Respectfully submitted, 

        

       ________________________ 

       John F. Maher, Clerk Pro Tem 

        

 

 


