
TOWN OF ARLINGTON  

MINUTES OF THE PERMANENT TOWN 

BUILDING COMMITTEE MEETING 

TUESDAY, NOVEMBER 1, 2016 

 

 

Location: Community Safety Building 

 

Present: John Cole, Chairman 

  Adam Chapdelaine 

  Allen Reedy 

  John Maher 

  Bob Jefferson 

  Ruthy Bennett 

  Brett Lambert 

Guests:  Rob Juusola, NV5 

  Lee Rich, DRA 

  Eric Ammondson, Ammondson Associates 

  Brian DeFilippis, PMA 

  Regan Shields, Feingold Alexander Associates 

  Fred Ryan, Chief of Police 

  J. Flaherty, Captain of Police 

  Michael Hanna, Principal of Stratton School 

  Michael Rademacher, Director of Public Works 

Absent:  Diane Johnson 

  Bill Hayner 

   

The meeting was convened at 7:00 P.M. at the Community Safety Building and commenced with 

a tour conducted by Chief of Police, Fred Ryan, and Captain Flaherty.  It was a consensus of the 

members that the building was exceptional and all were pleased with the successful completion 

of the project.  Chief Ryan pointed out changes and new features of the building, which would 

facilitate better police services to the Town.  Chief Ryan and Captain Flaherty thanked the 

Committee for its efforts on behalf of the Police Department 

 

The meeting reconvened in the second floor meeting room of the Community Safety Building. 

 

COMMUNITY SAFETY BUILDING 

Items discussed: 

1.  COPs.  

Mr. Ammondson presented the following COP’s for review and approval:  Nos. 70, 181, 185R, 

186R, 188, 189, 191, and 192.  The total amount of these COPs is $25,058, and the Committee 

unanimously approved payment on a motion by Jefferson, seconded by Maher.  Ammondson 

will include these in Change Order No. 19. 

 

2.  Application for Payment #15.  

EAC submitted the application without making all of the changes agreed to in the review 

meeting earlier in the day.  Mr. Ammondson requested the Committee’s approval in the full 

amount requested as a not-to-exceed amount.  Mr. Ammondson will review the application and 
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annotate it based upon the agreed amounts to be withheld, sign it and forward it to Chapdelaine 

for his signature and processing. The Committee unanimously approved a motion in agreement 

with this request not to exceed $371,310.25. 

 

3.  Next meeting was not discussed. 

Lastly, as potentially his last PTBC meeting, Ammondson expressed his heartfelt appreciation to 

all of the present and former PTBC members he has worked with for these many years.  He 

stated that Arlington is incredibly fortunate to have this dedicated group of citizens who 

tirelessly volunteer to oversee and direct the Town’s building projects.  He has worked in many 

towns over his 30-plus years of practice, and Arlington stands out as the best.  There had been 

numerous difficult issues with this project, but he said that he always felt that the Committee 

acted fairly, astutely and in the Town’s best interest.  The Town is so well-represented by each 

and every Committee member and, in particular, its chair, the Town Manager and Town 

Counsel.  He will both miss the meetings, but is also very thankful that they are over! He also 

hopes that he will see the members again around the town. 
 

DEPARTMENT OF PUBLIC WORKS  

The Committee members reviewed the Consultant’s Report, which outlined the deficiencies of 

the current DPW yard on Grove Street.  The Committee discussed the report with the assistance 

of Mr. Rademacher. On a motion by Jefferson, seconded by Chapdelaine, it was unanimously 

voted to draft a Request for Proposals for an Owners Project Manager. 

 

STRATTON SCHOOL 

Mr. Juusola handed out the recent report on the progress of the work.  He indicated that various 

trades and work is being performed:  HVAC, fire protection, roof work, and new stairway rails.  

The current contingency amounts are  $1,289,000 for owner’s contingency and construction 

contingency in the amount of $454,573. 

 

Pay requisition #6 in the amount of $678,168.90 was unanimously approved on a motion by 

Chapdelaine, seconded by Jefferson. 

 

THOMPSON SCHOOL 
Mr. Chapdelaine and the Chairman met with the low bidder, who has been awarded the contract, 

to go over the negative feedback that the Town had received about some of their prior work.   

Mr. Chapdelaine reported that there was an increased level of comfort after the meeting was 

held. 

 

GIBBS SCHOOL 
The two construction companies still in the running are Shawmut and Rich.  There was a 

discussion concerning certain proprietary items.   Regan Shields reviewed certain guiding 

principles that would govern the project and provided drawings of the layout of the building. 

 

HOUSEKEEPING 
On a motion by Reedy, seconded by Lambert, the minutes of the October 18th meeting were 

unanimously approved. 
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INVOICES 

On a motion by Chapdelaine, seconded by Lambert, the following invoices were unanimously 

approved: 

 

Community Safety Building 

1. Union Office Interiors in the amount of $104,689.00. 

Thompson School 

2. PMA for October work in the amount of $7,320. 

Stratton School 

3. G&R Construction for Pay Requisition in the amount of $678,168.90; 

4. NV5 for OPM Services in October in the amount of $21,000; 

5. DRA for services in October in the amount of $14,220; 

6. Insight Investments for the modular lease through Dec. 2016 in the amount of   

  $121,455.33; 

7. A-1 Exterminators for pest management in the amount of $939.72; and 

8. Horizon Engineering for Commissioning Agent Services in the amount of $562.50. 

Gibbs School 

9. Feingold Alexander for design services in October in the amount of $41,250; and 

10. NV5 for OPM Services in October in the amount of $16,500. 

 

 Whereupon a motion was made by Reedy, seconded by Maher, to adjourn at 9:12 PM, and it 

was unanimously voted.  

 

       Respectfully submitted 

 

 

       ________________________ 

       John F. Maher, Clerk Pro Tem 


