
TOWN OF ARLINGTON  

MINUTES OF THE PERMANENT TOWN 

BUILDING COMMITTEE MEETING 

TUESDAY, NOVEMBER 15, 2016 

 

 

Location: Town Manager’s Meeting Room, Second Floor 

  Town Hall Annex  

 

Present: Adam Chapdelaine 

  Allen Reedy 

  Bill Hayner 

  John Maher 

  Bob Jefferson 

  Ruthy Bennett 

  Brett Lambert 

Guests:  Rob Juusola, NV5 

  Lee Rich, DRA 

  Brian DeFilippis, PMA 

  Karen Donato, Principal of Thompson Elementary School 

  GTC Executives 

Absent:  Diane Johnson 

  Chairman John Cole 

   

Vice Chair, Allen Reedy called the meeting to order at 7:30 PM 

 

THOMPSON SCHOOL 
Representatives of the GTC Construction Company were present and introduced by Brian 

DeFilippis and were welcomed by the Committee.  They included President John Keeveney, 

Project Manager Kyle McManus, and the Job Superintendant.  Brian reviewed such matters as 

site traffic management and scheduling of project meetings.  The building permit is expected to 

be issued shortly. 

 

STRATTON SCHOOL 
Mr. Juusola gave an update:  Triumph was on site to correct some issues concerning the public 

address system; work is progressing for the main building on HVAC, the roof, rough electrical, 

and plumbing.  A change order received from GNR was unanimously approved on a motion by 

Hayner, seconded by Lambert.  In addition, Change Orders #3 and #4 from Triumph were 

unanimously approved with Mr. Hayner abstaining upon a motion by Chapdelaine, seconded by 

Maher. 

 

GIBBS SCHOOL 

Interviews have been conducted with the two finalists for the construction company; namely 

Shawmut and Rich, and the subcommittee has chosen Shawmut. 

 

There was a discussion as to how the contract price would be set.  The contractor listed line 

items, and the Owner’s Project Manager and Architect weighed in, and a figure for each item 

was arrived at. 
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A handout outlining certain proprietary items for the project was discussed and unanimously 

approved on a motion by Lambert, seconded by Hayner.    

 

A discussion on LEEDS was deferred until the next Committee meeting. 

 

The minutes of the November 2nd meeting were unanimously approved on a motion by  

Bennett, seconded by Jefferson, with Hayner abstaining due to his absence from the meeting. 

 

INVOICES 

The following invoices were unanimously approved on a motion by Jefferson, seconded by 

Chapdelaine: 

 1. G&R Construction for Change Order #4 in the amount of $46,405.81; 

 2. Triumph Modular for Change Order #3 in the amount of $12,306.53; 

 3. Triumph Modular for Change Order #4 in the amount of $37,170; 

 4. Feingold Alexander Architects for design services in September 2016 in the  

  amount $41,250; 

 5. Triumph Modular for Invoice #42882 for Thompson Modular Lease in the  

  amount of $8,750; 

 6. Triumph Modular for Pay Requisition #5 for Stratton Modulars for November 

  2016 in the amount of $99,425.23; 

 7. Triumph Modular for Invoice # 42072 for Stratton Storage Units in the amount 

  Of $170; 

 8. Arlington DPW for the Stratton parking lot in the amount of $22,833.05; 

 9. Horizon Engineering for Cx Services in October 2016 in the amount of $808; and 

            10. Specialized Cabling Solutions, Inc., for wireless access to technology for the 

  Stratton gym in the amount of $576.70. 

 

 Whereupon a motion was made by Maher, seconded by Hayner, to adjourn at 8:43 PM, and it 

was unanimously voted.  

 

       Respectfully submitted, 

 

 

       ________________________ 

       John F. Maher, Clerk Pro Tem 


