
 

TOWN OF ARLINGTON 

MINUTES OF THE PERMANENT TOWN 

BUILDING COMMITTEE MEETING 

 
Date: August 18, 2020  

Time: 7:00PM  

Location: Each of the Committee Members and the Guests Participated Utilizing the ZOOM 

Videoconferencing Platform or by Phone Conference 

 

Attendance:  , Jim Feeney, Bob Jefferson, John Maher, Peter Martini,   

            Bill Hayner, Michael Mason (Absent: Adam Chapdelaine,,Bret Lambert, Allen Reedy)   

 

           Guests: Steve Kirby     

                   

 

 
The temporary  Chairman John Maher called the meeting to order at 7:10PM.l 

 

 

CENTRAL SCHOOL 

 

Mr Kirby gave and update on the progress of the work. The second  floor demo is now complete. 

Walls and doors are in. The ceiling is being worked on. The electric and IT roughing is underway. 

Demo on the first floor is almost complete. In the main room ductwork has been removed and it is 

awaiting sheet rock to be installed. Ground floor work is underway but it proceeds cautiously since it 

is still occupied. The exterior demo for chimneys A and B are complete. Some rebuilding and 

repointing was necessary and is now complete. The roofer is mobilizing. The electrical contractor 

had to suspend temporarily due to possible Covid exposure at another job. Some rewiring is being 

done. The electrical panels need to be grounded 

Mr Kirby stated that the project still is on schedule notwithstanding the discovery of several latent 

conditions. 

He presented Change Order 1in the amount of $30,445.03. It includes $2707.78 for a new chimney 

liner; $23, 541 for the rebuild of Chimney B; $3256.84 for installation of a new 4 inch sanitary sewer 

and $939.41 for changes to fire protection on the second floor. The CO was unanimously approved 

on a role call vote having been moved by Martini seconded by Mr. Hayner. 

Invoices---On a motion by Mason seconded by Hayner Pay Req #3 from Kronenberg in the amount 

of $157,119.55 was unanimously approved on a roel call vote. In like fashion ( Hayner, Feeney) 

invoices from Sterling Associates for $9735 and from Vertex for $22,537.50 were unanimously 

approved on a role call vote. 

 

 



 

 

HIOUSEKEEPING 

The minutes of the July 21, 2020 meeting were unanimously approved on a role call vote on a motion 

by Feeney seconded by Martini. 

 

 

Whereupon a motion was made by Feeney seconded by Jefferson to adjourn at 7:45 PM and it was  

unanimously voted. 

 

 

                                                                                               Respectfully Submitted, 

                                                                                                John F. Maher, Clerk                                                                                             


