
 

TOWN OF ARLINGTON 

MINUTES OF THE PERMANENT TOWN 

BUILDING COMMITTEE MEETING 

 
  

Date: October 20, 2020  

Time: 7:00PM  

Location: Each of the Committee Members and the Guests Participated Utilizing the ZOOM 

Videoconferencing Platform or by Phone Conference 

 

 

Attendance: Allen Reedy, Bill Hayner, Jim Feeney, Bob Jefferson, John Maher, Peter Martini,  Brett  

Lambert 

        (Absent: Adam Champdelaine,)   

 

Guests: Steve Kirby, Josh  Sydney , Jeff Alberti, David Steeves, Michael Rademacher. 

    

                   
The Chairman Allen Reedy called the meeting to order at 7:02 PM.  

 

On a motion by Hayner seconded by Maher all votes of the previous meeting held on October 6, 

2020 were unanimously endorsed and confirmed after a roll call vote since some may have been held 

with a quorum lacking.  

 

CENTRAL SCHOOL 

Mr Kirby gave an update on the progress of the work. There continues to be sufficient manpower on 

the job.  Human Services will  move to the second floor in mid -November since  the fire alarm 

upgrade has been completed and the ceiling is being patched.  The boiler room work is continuing. 

Space heaters are being utilized in the interim.   

 

 Mr Kirby circulated recent photos showing the various ongoing work. A review of the amount of the 

contingency was made and this continues to bear scrutiny. There are no Covid related issues on the 

job. 

 

Invoices: Sterling for work through October 11, 2020 in the amount of $9735. This invoice was  

approved unanimously on a roll call vote having been moved by Maher seconded by Martini. 

 

TOWN YARD 

Mr. Sydney recommended the hiring of an IT consultant to assist in the moving of the IT 

Department. Such necessary tasks include how hardware gets moved while the system continues to 

function as well as server room configuration. Upon a motion by Maher seconded Lambert the firm 

of EDS would be hired through Weston and Sampson in an amount not to exceed $17,000 and same 

was unanimously approved on a roll call vote. 



 

The next matter discussed was the hiring of a commissioning agent. Three bids had been secured and 

the low bidder being Cannon Design was approved on a roll call vote having been moved Maher 

seconded by Lambert.  The extent and value of a commissioning agent’s work was discussed 

including the necessity of enhanced commissioning for the new Building E. The amount of the bid by 

Cannon Design was $68,400. 

 

The Notice of Intent was filed with the Conservation Commission was filed on October 22, 2020. 

Money for additional soils testing in the amount of $52,000 was unanimously approved on a roll call 

vote on a motion by Maher seconded by Hayner 

 

Invoices for Weston and Sampson were unanimously approved on a roll call vote moved by Maher 

seconded by Lambert: June $98,000; July $43,294.60; August $132,000; and September $85,400. 

The preliminary LEEDS scorecard currently stands at 40 yes, 35 maybe and 35 no. Silver level is 

very likely. Mr Steeves went over various LEEDS related issues such as energy savings, ighting 

(LED) and some roofs are solar ready. 

 

HOUSEKEEPING 

The minutes of the October 6, 2020 meeting were unanimously approved on a roll call vote on a 

motion by Hayner seconded by Lambert with Jefferson abstaining.. The next meeting will be 

November 10, 2020. 

 

Whereupon a motion was made by Maher seconded by Hayner to adjourn at 8:40 PM and it was 

unanimously voted. 

 

 

                                                                                                Respectfully Submitted, 

                                                                                                John F. Maher, Clerk                                                                                             


