
TOWN OF ARLINGTON 
MINUTES OF THE PERMANENT TOWN 

BUILDING COMMITTEE MEETING 

Date: August 3, 2021 
Time: 7:00PM  
Location: Each of the Committee Members and the Guests Participated Utilizing the ZOOM 
Videoconferencing Platform or by Phone Conference 

Attendance:  Brett Lambert,, Bob Jefferson, John Maher, , Bill Hayner, Jim Feeney  and Greg Walters 
Absent: Mike Rademacher , Peter Martini and Allen Reedy  

Guests: Steve Kirby,  Jeff Alberti,  Josh Sydney, Chris Baryluk, and  Bill Sterling 

The Vice-Chairman called the meeting to order at 7:00 PM. 

TOWN YARD  
Mr. Sydney and other members of the project team gave an update on the project. Building A has 
now been vacated and demo work is underway. The salt shed has been demolished. Dust control 
measures have been undertaken, drawings are being exchanged, switch gear and plumbing matters 
are being addressed and commissioning oversight is underway. The VE accepted items are being 
documented. Substantial neighborhood outreach is being undertaken and an air quality program is 
being implemented as are monthly updates through the office of Joan Roman. A metal roof issue is 
being addressed but is not yet resolved. An amendment to the Weston and Samson contract is being 
prepared. On a motion by Maher seconded by Hayner an invoice from Sydney Associates in the 
amount of $27,726.10 and one in the amount of $565 for the drone demolition were unanimously 
approved on a roll call vote. 

CENTRAL SCHOOL 
Mr. Kirby gave an update on the progress of the work. Painting is underway on the first floor as well 
as light fixture installation. There remains the kitchen tile floor matter. Work continues on staircase 
#3 as well as toilet installations. Eversource will finally accomplish the power shutdown and switch 
changeover on August 25. Progress photos were exhibited. A budget update will be provided. An 
invoice in the amount $12,800 for Sterling Associates for additional job meetings was unanimously 
approved on a roll call vote having been moved by Hayner seconded by Jefferson. 

HOUSEKEEPING 



The minutes of the July 20,  2021 meeting were unanimously approved on a roll call vote having 
been moved by Jefferson seconded by Hayner. 
 
Whereupon a motion was made by Maher seconded by Jefferson to adjourn at 8:00 PM and it was 
unanimously voted. 
 
 
                                                                                                Respectfully Submitted, 
                                                                                                John F. Maher, Clerk                                                                


