
Building Committee Minutes 02/26/2007

PRESENT:        William Shea, Vice Chair
        Nancy Galkowski
        Sue Mazzarella
        Mark Miano
        Charles Stretton
        Marty Thrope

ABSENT: John Cole, Chair
        Robert Juusola
        Suzanne Robinson
        Brian Sullivan

Meeting was called to order at 8:35 a.m. 

PARK CIRCLE FIRE STATION UPDATE

The purpose of this meeting was to review the following invoices where were all passed unanimously:

Date            Invoice #               Amount
Briggs Engineering      12/23/2006      33494                   $    427.80
Briggs Engineering      12/30/2006      33583                   $    172.80
Briggs Engineering      01/06/2007      33686                   $      45.00
Briggs Engineering      01/13/2007      33776                   $    473.10
Briggs Engineering      01/20/2007      33859                   $      60.00
Eastern Propane 01/05/2007      005490510                       $    295.51
Elizabeth Contracting   12/31/2006      #5                      $66,785.00
Elizabeth Contracting   01/31/2007      #6                      $86,967.75

Change Order #4 for the removal of the fire protection system in the Park Circle Fire Station for credit in the amount of 
$53,147 was approved.  There was insufficient water pressure at the fire station area to maintain a fire protection 
system.

Meeting adjourned at 9:00 a.m.

Respectfully submitted,

Bill Shea
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